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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (February I through March 31, 2021):

During this period, SSP&A planned a project kickoff meeting, had a call with EPA regarding data needs,
analyses, and steps in the work scope. SSP&A also worked on backward compatibility for water-level analysis
at the site, including the AddWell capability. SSP&A worked on setting up updated GIS site basemaps,
reviewed and filed documents received from EPA. Finally, SSP&A worked on the monthly report and setup
and addition of documents to Endnote.

Remaining Funding (February 11, 2020 through March 31, 2021)

Obligated Funds $100,000.00
Funds Used $4,068.14
Remaining Funds $95,931.86

Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:
None

Anticipated Delays or Issues affecting completion of tasks:
None

Task Status Table

emmen gl Estimated Variation in effort
. needed to complete task Remaining obligated
Task # | (estimate of work done .
T b et (compared to approved Quote funding
09/29/2020)
2.1 2% None
2.2 None
2.3 None
2.5 None
TOTAL 2% None $95,931.86
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Deliverable Schedule Table (February 11, 2020 through March 31, 2021)

Task # Name of Deliverable Input Received Completion Date

Mapping Hydraulic 2/16/2021: Site documents received for review from EPA

2.1 Gradients 3/23/2021: Project Kickoff call (EPA&SSP&A) TBD

2.2 Optimizing Groundwater Monitoring TBD
Network

2.3 Evaluating Remedy Effectiveness and TBD
Remedial Progress

2.5 Review and Comment on Site Reports 3/23/2021: received annual monitoring report TBD

3 Status Reporting (Monthly) 15" of the month
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Monthly Administrative Status (February 11, 2020 through March 31, 2021):

Date last invoices
submitted:

Date last payment
received:

Status of Funding or
Requests for Quotes

Other Administrative
Comments

Status of Contract
Modifications

P0010 03/10/2021

Funding approved (obligated)
0001AL Verona Wells $253,695 ($100,000)
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